
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/25/2017

ESTIMATE SUMMARY 11:34:39

CONTID: C20170         ESTIMATE NO: 0002 PROG 2005

PCN: 20170-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 MM 59.406 TO 71.445 PERCENT TIME:

PROJECT NO: NHPP145A-062                  

SH 145 Lizard Head North Chipseal

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 993,489.40 PARTICIPATING $ $ 274,186.03

AWARD PROJECT AMT: 1,097,789.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

274,186.03

274,186.03

274,186.03

$

$

$

$

993,489.41

0.00

993,489.41

0.00

993,489.41

-16,466.84

0.00

977,022.57

0.00

AMOUNT DUE 977,022.57 274,186.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 274,186.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/12/2017

06/12/2017

08/21/2017

08/21/2017

08/21/2017

12/01/2016

12/13/2016

12/30/2016

06/12/2017
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PCN: 20170-BID    ESTIMATE RUN 08/25/2017

PROJECT: NHPP145A-062                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 553.000

0.000

202-00250  
 

3,871.00553.000

0.00

553.000

SF  

7.00000

0010 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0015 Silt Fence 395.000

20.000

208-00020  
 

767.75415.000

37.00

415.000

LF  

1.85000

0020 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0025 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

130.00000

0035 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,045.00000

0040 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

2,765.00000

0045 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

28.70000

0050 Cover Coat Material (Type I) 168,311.500

63,595.500

409-01015  
 

208,716.30231,907.000

57,235.95

231,907.000

SY  

0.90000

0055 Cover Coat Material (Type II) 203,512.500

28,394.500

409-02015  
 

197,120.95231,907.000

24,135.33

231,907.000

SY  

0.85000
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PCN: 20170-BID    ESTIMATE RUN 08/25/2017

PROJECT: NHPP145A-062                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (CRS-2P) 150,974.000

38,501.000

411-10216  
 

312,633.75189,475.000

63,526.65

189,475.000

GAL 

1.65000

0065 Mobilization 1.000

0.000

626-00000  
 

68,200.001.000

0.00

1.000

L S 

68,200.00000

0070 Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

1,500.001.000

375.00

1.000

L S 

1,500.00000

0075 Pavement Marking Paint (High Build) 0.000

1,787.300

627-00013  
 

48,257.101,787.300

48,257.10

1,787.300

GAL 

27.00000

0080 Pavement Marking Paint (High Build) (Temporary) 1,501.400

1,201.000

627-00013  
 

72,964.802,702.400

32,427.00

2,702.400

GAL 

27.00000

0085 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

785.000

627-30405  
 

10,990.00785.000

10,990.00

785.000

SF  

14.00000

0090 Flagging 548.250

416.000

630-00000  
 

22,177.75964.250

9,568.00

964.250

HOUR

23.00000

0095 Pilot Car Operation 115.250

79.000

630-00001  
 

7,770.00194.250

3,160.00

194.250

HOUR

40.00000

0100 Traffic Control Inspection 6.000

25.000

630-00007  
 

3,875.0031.000

3,125.00

31.000

DAY 

125.00000

0105 Traffic Control Management 14.000

15.000

630-00012  
 

22,765.0029.000

11,775.00

29.000

DAY 

785.00000

0110 Construction Traffic Sign (Panel Size A) 0.500

0.500

630-80341  
 

20.001.000

10.00

1.000

EACH

20.00000
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PCN: 20170-BID    ESTIMATE RUN 08/25/2017

PROJECT: NHPP145A-062                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 27.000

39.000

630-80342  
 

1,980.0066.000

1,170.00

66.000

EACH

30.00000

0120 Vertical Panel 8.000

12.000

630-80350  
 

40.0020.000

24.00

20.000

EACH

2.00000

0125 Portable Message Sign Panel 1.500

1.500

630-80355  
 

2,850.003.000

1,425.00

3.000

EACH

950.00000

0130 Drum Channelizing Device 7.500

7.500

630-80360  
 

30.0015.000

15.00

15.000

EACH

2.00000

0135 Traffic Cone 30.000

30.000

630-80380  
 

60.0060.000

30.00

60.000

EACH

1.00000

0140 Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

4,500.001.000

4,500.00

1.000

L S 

4,500.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 991,089.40271,786.03991,089.40CURRENT AMT0200 $ $ $
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PCN: 20170-BID    ESTIMATE RUN 08/25/2017

PROJECT: NHPP145A-062                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

20,845.00000

0170 Sanitary Facility 0.000

1.000

620-00020  
 

2,400.001.000

2,400.00

1.000

EACH

2,400.00000

CAT 2,400.002,400.002,400.00CURRENT AMT0400 $ $ $

$ 993,489.40274,186.03$993,489.40$CURRENT AMTPROJECT TOTAL


